

**Calendar of Interim Site Uses  
Burnside Bridgehead Redevelopment**

Interim Site Use	2008		2009												2010												
	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	
<b>Art Installation</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											
<b>Parking</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											
<b>Couplet Construction Staging</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											
<b>Skate Park Demonstration Area</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											
<b>Food Carts</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											
<b>Alternating Landscape Display</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											
<b>Fence Art Screens</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											
<b>Neighborhood Events</b>																											
<i>Planning for Implementation</i>																											
<i>Potential Duration of Use</i>																											

*Note: Uses may not continue for duration shown if redevelopment is ready to proceed.*

Updated October 13, 2008